Adapting to the changing needs of managing innovative projects by Rekonen, Satu & Björklund, Tua A.
This is an electronic reprint of the original article.
This reprint may differ from the original in pagination and typographic detail.
Author(s): Rekonen, Satu & Björklund, Tua A.
Title: Adapting to the changing needs of managing innovative projects
Year: 2016
Version: Post print
Please cite the original version:
Rekonen, Satu & Björklund, Tua A. 2016. Adapting to the changing needs of managing
innovative projects. Vol 19, No. 1. European Journal of Innovation Management. 21.
1460-1060. DOI 10.1108/EJIM-10-2014-0103.
Rights: © 2016 Emerald. This is the post print version of the following article: Rekonen, Satu & Björklund, Tua A.
2016. Adapting to the changing needs of managing innovative projects. Vol 19, No. 1. European Journal of
Innovation Management. 21. 1460-1060. DOI 10.1108/EJIM-10-2014-0103, which has been published in
final form at http://www.emeraldinsight.com/doi/full/10.1108/EJIM-10-2014-0103.
All material supplied via Aaltodoc is protected by copyright and other intellectual property rights, and
duplication or sale of all or part of any of the repository collections is not permitted, except that material may
be duplicated by you for your research use or educational purposes in electronic or print form. You must
obtain permission for any other use. Electronic or print copies may not be offered, whether for sale or
otherwise to anyone who is not an authorised user.
Powered by TCPDF (www.tcpdf.org)
 1 
Adapting to the changing needs of managing innovative projects 
 
Satu Rekonen 
satu.rekonen@aalto.fi 
Department of Industrial Engineering and Management, 
Aalto University School of Science, Espoo, Finland, and 
Tua A. Björklund 
tua.bjorklund@aalto.fi 
Aalto University Design Factory, Espoo, Finland 
1  Introduction 
Innovative projects pose challenges on the project manager, involving a variety of parallel, 
competing and conflicting simultaneous processes (Buijs, 2007). Characterized by uncertainty 
(Lenfle and Loch, 2010; Collyer and Warren, 2009), the needs of the project change as the 
innovation process evolves (Kim and Wilemon, 2002b; Koen, et al., 2001). The responsibility 
for managing both the innovation process and the people in the team is usually in the hands of 
the project manager (Elkins and Keller, 2003). The role of the project manager seems to be 
crucial in the context of innovations, leading the professionals, guiding the development team 
through the iterative and chaotic front-end phase, and managing the process in the development 
phase (Valle and Avella, 2003).  
 
The task of leading innovative teams is hardly an easy one, with the managers of innovative 
teams needing to balance between different approaches and behaviors (Amabile et al. 2004; 
McDonough III and Barckzak, 1991; Valle and Avella, 2003). As noted by Lewis et al. (2002), 
project managers must cope with multiple, often conflicting and fluctuating, contingencies as 
they seek to foster innovation and efficiency. Indeed, managing innovative projects brings forth 
contradicting and challenging demands for the manager. First of all, since the problems present 
novel, ill-defined tasks with no inherent direction, the leader must be capable of producing 
structure and direction to the work (Mumford et al., 2002; Buijs, 2007; Kim et al., 1999; 
Amabile 1997), as well as have a high tolerance for ambiguity (Buijs, 2007). Further, creative 
efforts of individuals and the team need to be fostered and channeled by the project manager 
(Simon, 2006), for example by encouraging exploration (Mumford, Scott, Gaddis and Strange, 
2002; Hohn, 2000), acting as a role model (Amabile 1997; Farson and Keyes, 2002), 
encouraging intellectual stimulation (Waldman and Bass, 1991), providing autonomy (Amabile 
et al. 2002) and establishing a climate supporting innovative pursuits (Amabile and Khaire 
2008; Barckzak and Wilemon, 2001; Edmonson, 1999). 
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In addition, individual innovative projects often span across the significant inherent disparities 
between different phases within the innovation process (Koen et al., 2001; Kastelle and Steen, 
2011), most notably between the early “fuzzy” front-end phases and the later, more structured 
development phases (Koen et al., 2001). As innovation is marked by periods of stability and 
clarity and by bursts of creativity and ambiguity, the key question then is how managers 
respond to such fluctuations (Dougherty, 1996). However, even though many of the 
management approaches applicable in the early front-end phase might not be applicable in later 
development phases and vice versa, management studies rarely differentiate between phases of 
innovative projects in their prescription of appropriate approaches (Luukkonen and Björklund, 
2011). Further, as noted by de Jong and Den Hartog (2007), much of the behavioural research 
on individual innovation has focused on creativity, i.e. on how leaders can stimulate idea 
generation, rather than how these ideas are being implemented, leaving a crucial part of the 
innovation process under-researched. Understanding innovation to consist of different phases 
requiring different kind of skills and behavior, both from the employee and the leader, is called 
for (West et al., 2006; de Jong and Den Hartog, 2007; Kastelle and Steel, 2011). 
 
This study adds to the knowledge on the implications of the different innovation phases on 
managerial approaches and requirements by examining project managers’ concerns (i.e. 
activities and challenges) during the front-end and development phases in innovative projects in 
real time, as retrospective studies may offer limited, or inaccurate, insights into the uses of 
managerial activities (Lewis et al., 2002). In order to investigate how project managers adapt to 
the changing requirements of innovative projects and what are the managerial concerns at 
different phases of innovation process, this study adopted a qualitative, longitudinal research 
design based on six new product development (NPD) projects. These six NPD projects were 
followed in in-depth interviews in three different phases of the project over a period of eight 
months. The data reveal the dynamism of managerial concerns faced by project managers as the 
innovation projects proceed, highlighting the importance of longitudinal studies as transitioning 
between phases was challenging and issues tended to accumulate as the projects proceeded.  
2  Background 
2.1 Managing innovative projects 
Innovative work is often described to involve the solving of complex, ill-defined problems 
requiring the generation of novel, useful solutions (Ford, 2000), including not only idea 
generation, but the evaluation and implementation of ideas, as well (Mumford et al., 2002). As 
studies have rarely differentiated between the different innovation phases, the terms 
innovativeness and creativity are used interchangeably in this study, even though innovations 
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require both creativity in the form of generating new ideas and the implementation of the 
outcomes of that creativity, i.e. ideas (e.g. Amabile et al., 1996, Woodman et al., 1993). By 
directing and evaluating the work, providing access or impeding it to resources and information, 
being involved in employees’ engagement with tasks and other people (Amabile et al., 2004), 
and facilitating idea production, experimentation, and the implementation of these ideas into 
new products (Mumford et al., 2002), immediate leaders, or project managers, play a significant 
part in providing a work context where creative performance can be nourished (Amabile et al., 
2004; Mumford et al., 2002; Shalley and Gilson, 2004). 
 
Several leadership behaviors have been identified to affect people’s willingness to engage in 
innovative efforts and the likelihood to succeed in them. Mumford et al. (2002) have suggested 
successful leaders of innovative work to apply two-fold influence tactics: leading people and 
leading the work. The former refers to concerns aiming to integrate activities and ensure timely 
production, whereas the latter is about stimulating and supporting creative efforts. Also Amabile 
et al. (2004) has noted, that leader behaviors supporting creative efforts require both task (or 
instrumental) and people (or relationship) –oriented actions. In the current paper this classic 
distinction between task- and people-oriented leadership behaviors (Fleishman, 1953) has been 
adopted as a basis for classifying different types of managerial concerns during the innovation 
process.  
 
Task-oriented managerial activities target the problem at hand rather than the satisfactions of 
the group members, and include activities such as defining task roles and role relationships 
among group members, planning and coordinating group members’ actions, determining 
standards of task performance, clarifying, monitoring, and providing evaluative feedback 
(Derue et al., 2011; Forsyth, 1990). Amongst task-oriented activities, previous research on 
managing innovation has highlighted the need to develop and remind of a vision and strategic 
goals to cope with uncertainty and improve focus (Keller 1992; Kotter 2001; McDonough III 
and Barczak, 1991; Bass 1988; West and Richter, 2008). Another central activity is encouraging 
the exploration of new ideas, needs, and opportunities (see e.g. Bass 1988; Waldman and Bass 
1991; Kim et al., 1999; Hohn 2000; Amabile and Khaire 2008), by explicitly requesting 
creative and innovative solutions (Waldman and Bass, 1991; Mumford et al., 2002; Amabile 
and Khaire, 2008), stimulating team members to consider and conceptualize problems in new 
ways (Waldman and Bass, 1991; Hohn, 2000), offering complex and demanding tasks (Shalley 
and Gilson, 2004), and acting as a role model (Amabile, 1997; Mouly and Sankaran, 1999; 
Barckzak and Wilemon, 2001). Autonomy in the process and day-to-day conduct of the work 
(Amabile, et al., 1996; Amabile, 1998), as well as providing sufficient resources for pursuing 
the generation and implementation of different solutions (Mumford, et al., 2002) have also been 
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highlighted. Especially time seems to be a crucial resource, with creative work requiring time to 
explore different perspectives and play with ideas (Amabile, et al., 2002). Finally, in order to 
successfully conduct the task-oriented managerial activities, previous research has emphasized 
the importance of technical expertise in the domain of the project manager in development 
projects (Barckzak and Wilemon, 1989; Clark and Wheelwright, 1992; Howell and Higgins, 
1990; Kim, et al., 1999), suggesting that leaders should be able to contribute towards generating 
and recognizing feasible ideas, finding and defining significant problems, and providing 
technical stimulation to gather various ideas and solutions into a framework that can be used as 
a basis for further development (Roberts and Fusfeld, 1982; Howell and Higgins 1990; Kim, et 
al., 1999). However, domain expertise might entice the project manager to go too deep into the 
role of a technical expert, at the expense of more fundamental leadership behaviors (Valle and 
Avella, 2003). 
 
People-oriented managerial activities, on the other hand, address the feelings, attitudes and 
dissatisfaction of the group members, and include boosting morale, increasing cohesiveness, 
reducing interpersonal conflict, establishing leader/follower rapport and illustrating one’s 
concerns and consideration for group members (Forsyth, 1990). Amongst these, in turn, 
previous research on creativity and innovation has emphasized fostering an open and safe team 
climate to support sharing ideas and taking initiative and risks (Kim et al., 1999; McDonough 
III, 2000; Barckzak and Wilemon, 2001; Amabile 1996; Edmondson, 1999; Baer and Frese, 
2003), and the project manager has noted to play an important role in establishing a climate that 
supports innovative pursuits (e.g. Fisher, 2010; Lee-Kelley and Loong, 2003). As failure has 
been recognized to be a prerequisite to invention (Farson and Keyes, 2002; Amabile, 2008), 
leaders should minimize the fear of failure and explicitly encourage intelligent risk taking 
(Farson and Keyes, 2002). As Amabile (2008; p. 107) has put it, ”the managerial reactions that 
speak loudest to creative workers are reactions to failure”. Without encouraging risk taking and 
learning from subsequent mistakes, a company cannot come up with breakthrough products, 
services or processes (ibid). Furthermore, when individuals feel positive, they tend to connect 
and integrate divergent knowledge and stimulus materials (West and Richter, 2008) and build 
future capacity by promoting future persistence in the case of setbacks (Fredrickson, 2001), thus 
increasing the likelihood of successful development results. Leaders should also provide social 
support (Mumford et al 2002), by recognizing the value of individuals’ contribution, provide 
constructive feedback, and show confidence in the work group (Amabile, 1997). Since 
innovative project groups are typically composed of individuals with different backgrounds, 
perspectives, problems and needs, individual consideration is needed, showing concern for 
followers unique problems and approaches to work and providing developmental opportunities 
according to individuals’ needs and desires (Bass, 1988; Keller, 1992). 
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2.2 Differences within the innovation process  
Although research on leadership behaviors that support innovativeness are somewhat plentiful, 
these studies rarely differentiate between the different phases of the innovation process, 
lumping them all under the general pursuit of innovativeness. Nevertheless, clear differences 
exist within the innovation process. Defined as a process of turning opportunities into new 
ideas, which are turned into practice and disseminated (Tidd et al., 2005), or “coming up with 
something new, implementing it and successfully introducing it into the marketplace” (Buijs, 
2003), innovations include such activities as invention, design, manufacturing, marketing, 
distribution and product support (Smith, 2006). While the “innovation process is a set of 
different, parallel, competing and conflicting processes which all occur at the same time” 
(Buijs, 2007: 204), a distinction can be drawn between three general phases: the front-end 
phase, development phase, and commercialization phase (see e.g. Buckler, 1997, Koen et al., 
2001).  
 
The first two of these, the front-end phase (or front-end of innovation, FEI) and the 
development phase (or new product development, NPD), are focused on the development of the 
idea itself. The FEI is considered as the first stage of the innovation process, and it can roughly 
be described as the period from the idea generation to its approval for development or 
termination (Murphy and Kumar, 1997). Marked by “fuzziness”, uncertainty and 
unpredictability (Koen et al., 2001; Zhang and Doll, 2001; Zien and Buckler, 1997), ideas are 
developed into concepts in the FEI (Nobelius and Trygg, 2002), whereas the NPD phase focuses 
on developing these concepts into final products (Koen et al., 2001). NPD is usually described 
as a series of stages through which an idea is processed and evaluated (Koen et al., 2001), 
during which a full development team is working on the project (Kim and Wilemon, 2002a). It 
is characterized by high-levels of formality and routine working (Kim and Wilemon, 2002a), 
and speed and timing issues play an important role in this phase. Further, Koen et al. (2001) 
note that compared to the uncertain and unpredictable front-end phase, the development phase is 
more structured and linear and the nature of working is disciplined and goal-oriented. Indeed, 
the FEI and NPD phases differ in several aspects (see Table 1).  
 
Table 1 General characteristics of FEI and NPD phases 
 
Due to these inherent differences in the nature of different innovation process phases, different 
managerial approaches are clearly required within innovative projects (see e.g. McDonough III 
and Barckzak, 1991; Buijs, 2007; Kim et al., 1999). Many of the managerial approaches 
applicable to NPD may not be applicable to FEI, and vice versa (Buckler, 1997; Koen et al., 
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2001; Luukkonen and Björklund, 2011). For example, West (2002) has noted that creativity 
might be a central factor for the development of a solution, but less significant when putting 
those solutions into practice, and the research emphasis on idea generation has come at the 
expense of studying idea implementation. Furthermore, transitioning between these different 
phases has received little attention. In order to address these limitations in our current 
understanding of managing innovative projects, the present study proceeds to investigate how 
project managers adapt to the changing requirements of the innovation process. 
3  Methodology 
3.1 Data collection 
In order to investigate how project managers adapt to the changing requirements of the 
innovative projects and what are the managerial concerns at different phases of innovation 
process, this study adopted a qualitative, longitudinal research design based on six new product 
development (NPD) projects. Data were collected from a graduate level product development 
course at [name of University anonymized], during the semester of 2010-2011 by one 
researcher. The structure of the course provided a setting where one could approximately 
predict the timing of different phases of innovation, providing an opportunity to simultaneously 
explore several projects of the population with similar external environments and constraints 
(Eisenhardt, 1989). Out of the 15 projects in the course, six were chosen for the present study, 
aiming to maximize the heterogeneity of the projects in terms of the project briefs, sponsors, 
team composition and managerial backgrounds in order to improve the validity and reliability of 
the obtained results (see Table 2). The project managers of these six projects were followed 
throughout the NPD project and interviewed at three different phases by one researcher.  
 
In the course, each project team is given a unique industry-provided design brief to which an 
industry sponsor provides a 10 000 euro budget for the development work for the duration of 
the eight-month course. Thus the students work for a real customer throughout the project. The 
course requires the teams to produce a functional prototype as a result and the course ends with 
a Gala day, which is open to the public and where the teams present their end product and have 
the functional prototype to test in their fair booth. Students are selected to the course based on 
student applications, and project managers need to separately apply for the position – hence 
each of the interviewees were willing to take the duty of managing the project. The project 
managers were in their mid-twenties, and had educational backgrounds either in business, 
industrial design, product development or work psychology. Most of the project managers had 
several years of working experience in their field, although accrued in various summer and part 
time jobs. The sizes of the interdisciplinary student teams varied between nine to eleven team 
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members, and half of the teams had also remote team members in a foreign partner university 
(referred to as off-site team members in Table 2).  
 
Table 2 Characteristics of respondents and projects 
  
The six project managers were interviewed thrice during the project lifespan, resulting in 18 
interviews. The first interviews took place when the projects had been running for 
approximately six weeks, regarded as the front-end phase, the second interviews in the early 
development phase at four months, and the final interviews in the late development phase at 
seven months, approximately three weeks before the end of the project. Since it was assumable 
that clear differences, e.g. regarding the nature of work, would exist between the beginning of 
the development phase (early development phase) when the project teams had just started 
working on the physical prototype and the end of the development phase (late development 
phase) when the project teams should be finalizing the functional prototype, the authors decided 
to conduct interviews in both phases of the development phase. However, as the design briefs of 
the teams varied in their scope (see e.g. project briefs in interviewee 1 and 3 in Table 2), the 
nature of work in the same phases of different projects could differ somewhat.  
 
The face-to-face interviews were semi-structured and interview questions were formed based on 
identified central themes in the existing literature on managing innovative projects. The 
interviewees were for example asked to reflect on their activities, their principal roles and 
challenges in the project. Open questions were formulated on these themes, asking for 
significant, successful or problematic experiences on the topic. For example role reflections 
were prompted by “What do you see as your most important role as the project manager?” and 
“Where do you see that you have succeeded well as the project manager?”, and challenges by 
questions such as “What are the biggest challenges in managing the project at the moment?” 
and “Can you give some concrete examples on what has been your approach in challenging 
situations?”. The aim was to gain an improved understanding about the project managers’ 
managerial activities and challenges i.e. what had they done in practice and why, as well as 
what kinds of challenges had they met in managing the project. The core questions were same 
for all interviewees in all of the three interview rounds but the order of them varied depending 
on the flow of the interview, and additional prompting questions were utilized to encourage 
further clarification. The resulting 18 interviews lasted between 31 and 57 minutes, averaging at 
44 minutes. The interviews were audio recorded and transcribed for analysis. In addition, 
comprehensive notes were taken in each of the interviews, which were then transcribed into an 
interview memo, right after the interviews.  
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3.2 Data analysis 
The interviews transcripts were studied thoroughly in order to find common themes. The initial 
coding was done by the same researcher who conducted the interviews, identifying managerial 
activities, and challenges described by the project managers. Managerial activities were defined 
to consist of actions pursued or being considered by the manager, whereas managerial 
challenges included difficulties expressed or problems reported to a specific theme by the 
project manager. For example, the following quotation was labelled as an activity.  
 
“I am prioritizing tasks and checking what needs to be done and by when and also to recognize the ones 
we don’t have time to.” 
 
The following quotation, in turn, is an example of a segment labelled as a managerial challenge: 
 
“They provide very little any feedback. If I am present, everyone is acting very correctively. It would of 
course be nice to know if there is something on their mind as now I am living in the illusion that 
everything is just fine.” 
 
This initial coding resulted in 856 segments. The identified segments were then grouped into 
categories based on the thematic similarity of their content by two researchers. The content of 
each category was thoroughly discussed and reflected by the researchers. Existing literature on 
leadership supporting creativity and innovativeness was used as a basis for data analysis and for 
developing categories further. Hence, information from both existing literature and insights 
emerging from the interviews were used to come up with potential new categories. A segment 
could belong into more than one category, for example the following segment was classified to 
both the category of providing autonomy and the category of clarifying roles and setting goals: 
“I am the one who is telling what to do and when to do, sometimes also how to do. Even though I 
aim to give people freedom in doing their tasks, for some it doesn’t work and you need to guide 
them more closely.” 
 
After the first categorization round, there were altogether 16 categories. These were grouped 
together into classes based on the target of the category activities and challenges: general 
project management, responsibility and ownership, providing a suitable context for 
development work, and providing support within the project group. After forming the initial 
categories and classes, all the categories were revisited in order to see the critical elements in 
the data. During this phase, the final categories and classes were formed. Some of the classes 
remained the same while others were modified. Further, one totally new class, establishing a 
climate of trust, was created and few categories (creating an open and trustful atmosphere and 
minimizing the fear of failure) from the class of providing a suitable context for development 
work were moved to the new class. Hence, the final categories consisted of 19 categories (see 
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Tables 3 and 4) grouped together into five classes. These classes were again divided as task-
oriented (general project management, responsibility and ownership, and providing a suitable 
context for development work), or people-oriented (establishing a climate of trust and support 
within the project group) based on the classic behavioural approach of leadership (Fleishman, 
1953). Further, the occurrence of mentioned managerial activities and challenges was counted 
throughout the process in order to indicate how notable the managers regarded the different 
activities and challenges at different phases of the project (see Table 5). Finally, the occurrence 
and content of each category were compared between the three different phases front-end, early 
development phase, and late development phase to see possible tendencies among the phases. 
4  Results 
Tables 3 and 4 present all of the categories of managerial concerns with example quotations 
(including activities and challenges related to a particular theme) that were brought up by the 
interviewees. Further, in Table 5, the number of reported managerial concerns (i.e. activities and 
challenges) in each phase is presented. The results are grouped into two types of managerial 
concerns; task-oriented and people-oriented (Fleischman, 1953) where task-oriented managerial 
activities target the problem at hand and people-oriented managerial activities the satisfactions 
of the group members. Task-oriented managerial concerns (activities and challenges) were 
dominant in all three phases and in all, they were reported approximately three times as much as 
the people-oriented concerns; the managers described altogether 382 task-oriented activities in 
comparison to only 146 people-oriented ones (see Table 5). Interestingly, the reported activities 
decreased as the projects proceeded while at the same time the reported challenges increased. A 
total of 218 task-oriented challenges were recognized compared to 110 people-oriented ones. In 
both, most challenges were faced in the late development phase and project managers reported 
almost as much challenges as they did activities (see Table 5). 
 
Table 3 Overview of task-oriented managerial concerns 
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Table 4 Overview of people-oriented managerial concerns 
 
4.1 Front-end phase (FEI) 
During the front-end phase, as in all three phases, clarifying roles and setting goals, and 
coordinating the whole, were the largest and second largest category of activities (see Table 5). 
During the start of the project, the managers were emphasizing creating a common vision and 
understanding of the project (category: clarifying roles and setting goals). Regarding 
coordinating the whole, in the earlier phases of the project activities such as sharing information 
between subgroups and making sure everyone was heading to the same direction were perceived 
as important whereas in the later phases, emphasis was more on assuring the allocation and 
schedule of resources. Encouraging team member participation, encouraging exploration as 
well as creating an open and trustful atmosphere were other activities that marked the front-end 
phase. Further, minimizing the fear of failure and establishing ways of working were mainly 
emphasized in the front-end phase. The managers were encouraging exploration mainly in the 
front-end phase by explicitly requesting the team members to produce several solution 
alternatives to problems, encouraging team members to take on multiple perspectives, and 
avoiding providing any ready solutions. This was also seen to be most challenging in the front-
end phase as the managers were still searching for the best way to interact with their teams. In 
order to foster open and trustful atmosphere, managers encouraged team members to give 
feedback, acted openly and relaxed themselves, and aimed not to dominate the meetings. 
Further, managers brought up the importance of getting to know team members. Providing 
autonomy, similarly, was most numerous in the front-end phase, and correspondingly reporting 
manager-made decisions was least common in the first of the three phases. On the other hand, 
all of the managers had a central role also in the hands-on participation, related e.g. to market 
studies or ideation, in the front-end phase. 
 
In terms of challenges, time-management, encouraging team member participation, and 
accommodating for diversity were amongst the most numerous challenges in all three phases. 
Challenges were reported in the front-end phase with team members being reluctant to spend 
time and participate actively in team meetings or informal gatherings. These challenges 
increased as the project proceeded. However, encouraging team member participation and 
clarifying roles and setting goals were clearly least problematic in the front-end phase 
compared to the challenges reported in subsequent phases. In encouraging team member 
participation, difficulties were reported mainly in getting all team members to voice their 
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opinion as team meetings were held in English, the mother tongue of none of the members, and 
in getting engineers to participate actively in tasks outside their field of know-how. However, 
the managers reported that finding roles for every team member was challenging throughout the 
entire project, especially for the less active team members. Further, in some of the cases 
defining separate roles for all members when there were many representatives from the same 
discipline was difficult. Diversity challenges (category: accommodating to diversity) in the 
front-end phase were mainly related to integrating the different approaches of the 
interdisciplinary team to idea generation. 
 
Proposition 1a: Task-oriented activities related to developing a shared sense of 
direction and role expectations are emphasized in FEI, ensuring that team skills are 
utilized fully. 
 
Proposition 1b: Establishing behavioral norms is a key task in FEI, setting the tone for 
the rest of the project. 
 
Proposition 1c: Integrating heterogeneous team members to the project is a 
characteristic challenge in FEI. 
 
4.2 Early development phase (EDP) 
The most frequent activities reported in the early development phase remained largely the same 
than in the front-end phase, with clarifying roles and setting goals, coordinating the whole, 
encouraging team member participation and establishing ways of working remaining the most 
numerous categories. The methods of encouraging participation remained similar through the 
project phases, including actively asking for opinions, explicitly encouraging participation in 
tasks, dividing the team into smaller subgroups and contacting quieter team members 
individually to prompt for their view. Achieving active participation in team meetings was still 
a challenge in the early development phase as in the front-end, for example due to technical 
challenges with the participation of off-site members. However, hands-on participation was 
split between the managers: three reported much more hands-on activities, whereas three were 
no longer involved in the hands-on work of the project. Where in the front-end these activities 
were related to concept creation and ideation, in the early development and late development 
phases they were related mainly to building the physical product prototypes and managers 
having domain expertise in the project were taking stronger role in this. The managers kept 
monitoring the work, by checking the situation in weekly team meetings or enquiring on 
progress by phone or email. By the early development phase the managers were more familiar 
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with their teams, and reported that the work of some team members needed to be monitored 
more closely than others. On the other hand, the reported amounts of dispersed decision-making 
and providing autonomy were approximately halved from the front-end phase, and manager-
centric decisions more than doubled. Several activities were least numerous in the early 
development phase, including minimizing fear of failure, being available and present, and 
monitoring work and documentation. Clearly, most of the managers had to rethink their roles 
after the front-end phase. 
 
Coordinating the whole was reported as least challenging during the early development phase 
compared to the beginning and end of the project. On the other hand, challenges reported 
regarding clarifying the roles and setting goals, as well as regarding team member participation 
approximately doubled compared to the front-end phase. The most manager-centric decision 
challenges were reported in the early development phase. This reflected the project manager 
having a strong role in decision-making and making the final decisions in situations where no 
clear decisions could be made with the team. Time management and accommodating to diversity 
remained as key challenges. 
 
Proposition 2a: Transitioning to EDP requires managers to rethink their roles. For 
example, while all managers engaged in hands-on participation in the FEI, transitioning 
to EDP necessited changes in the degree of involvement. 
 
Proposition 2b: Managerial approaches become less democratic as ambiguity is 
reduced in EDP. 
 
Proposition 2c: Challenges increase in the EDP, due to both changing managerial roles 
and difficulties in addressing accumulating problems. 
 
4.3 Late development phase (LDP) 
Clarifying roles and setting goals, coordinating the whole, and hands-on participation were the 
most numerous activity categories in the late development phase. Encouraging team member 
participation dropped markedly. At this point, the focus was mainly on getting all team 
members to participate in the best possible way for the rest of the project, and the managers 
seemed somewhat resigned in their ability to influence problematic situations. Activities related 
to establishing ways of working, time management, and acting as an interface were least 
numerous in the late development phase, whereas providing positive feedback and recognition, 
and solving interpersonal issues and acting as a mediator were most numerous in this phase. 
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While in the front-end phase feedback was given mainly after accomplishments, in the two 
development phases frequent positive feedback and small gestures of appreciation such as 
bringing refreshments and snacks to work sessions were utilized to counterbalance long work 
hours and setbacks (category: providing positive feedback and recognition). 
 
In general, the amount of reported challenges increased in the late development phase. Time 
management challenges dominated the challenges reported in the late development phase, the 
amount being more than double of that in the previous project phases. Especially the completion 
of the different sub-task of the project lagged, and some of the managers were overburdened 
with tasks as well. However, only few attempts were reported to address these issues. Also 
challenges related to creating an open and trustful atmosphere, accommodating to diversity, and 
monitoring work and documentation increased somewhat. Incorporating off-site team members 
(category: encouraging team member participation) to the process was the main diversity 
challenge in the late development phase, with difficulties for example in keeping off-site 
members in the fast-paced decision-making loop. Challenges related to coordinating the whole 
were also most numerous in the late development phase, where the hands-on participating 
managers felt their degree of involvement in the execution of the project backfired. 
 
Proposition 3a: Managerial approaches shift from exploration to execution in LDP, 
focusing on making do with the existing resources to ensure timely production. 
 
Proposition 3b: Activities related to on-going challenges decrease as time pressure 
increases, managers ceasing further attempts to influence accumulated problems such as 
involving team members. 
 
Proposition 3c: Due to a lack of time and attention, problems accumulate fast, 
especially with managers involved in hands-on activities. 
 
Table 5 Occurrence of managerial concerns in each phase 
5  Discussion 
Although there is a widespread agreement that the various phases in the innovation process have 
different natures and requirements (e.g. Kastelle and Steen 2011; de Jong and Den Hartog, 
2007; Koen et al. 2001), management research largely ignores phase differences in its 
recommendations for appropriate managerial approaches in the context of innovative projects. 
The present study provides further support to the view that project managers of innovative 
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projects need to be able to adapt and respond to the variations between the periods of stability 
and clarity, and creativity and ambiguity (e.g. Dougherty 1996; Lewis et al. 2002). This study 
addresses the gap in knowledge by exploring changes in managerial concerns (i.e. activities and 
challenges) in the front-end and development phases of the innovation process. The results 
reveal that project managers do indeed report different types of activities and challenges in 
different phases of innovative projects, and that the transition between phases is somewhat 
problematic. Five contributions to management literature are discussed in more detail, after 
which implications for practitioners are presented. 
5.1 Contribution to existing knowledge on managing innovative projects 
Our research contributes to understanding of managing innovative projects in five ways. First, 
the importance of taking phase differences was further supported. The concerns brought up by 
project managers did not remain static, but varied between the different phases of the 
development projects surfaced, highlighting the complex and changing nature of the innovation 
process (Buijs, 2007; Koen et al., 2001; Waldman and Bass, 1991). For example, activities 
aiming to boost innovative working such as, encouraging exploration, minimizing the fear of 
failure and establishing ways of working, were highlighted mainly in the front-end phase 
whereas the allocation and scheduling of resources was emphasized in the latter phases. Hence, 
managerial approaches moved towards more traditional ones as the project proceeded.  
 
Second, managerial concerns were strongly tilted towards task-oriented rather than people-
oriented. This is interesting, as previous research on fostering innovativeness has emphasized 
the people-oriented managerial concerns, such as establishing a climate for psychological safety 
(Edmondson, 1999), minimizing the fear of failure (Farson and Keyes, 2002), and providing 
support (Mumford et al., 2002), among others. These themes, however, did not receive a lot of 
attention from the project managers in the present study. Interestingly, while all project 
managers emphasized the importance of having an open climate in the front-end, not all took 
tangible actions towards this goal.  
 
Third, the accumulation of problems seemed to lead to eventual disregard, providing a possible 
explanation for the previously observed dominance of task-oriented activities for project 
managers (Mäkilouko, 2004). Challenges related to utilizing the diverse skills of the team in a 
rapidly changing project environment, such as finding suitable roles and establishing active 
participation, more than doubled as the projects proceeded. Simultaneously, reported activities 
decreased. There were multiple examples in which a manager reported a problem, but had not 
actively attempted to solve the problem in any manner. Selmer (2002) has suggested that project 
leaders, in response to stressful project problems, may choose mental avoidance as the their 
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strategy to cope with the situation which finally result in task-oriented (rather than people-
oriented) approach. Indeed, in the present study there were several cases in where the project 
managers for example noted that they had not received any response from their teams to their 
repeated attempts to foster a more open atmosphere and thus eventually gave up their attempts. 
It seemed that once past a certain threshold, the managers shaped their role to emphasize those 
activities, which bared most fruit and abandoned (rather than continuing to reformulate) those 
that were unsuccessful. 
 
Fourth, the study provides further support for the importance of the beginning of the project for 
establishing behavioural norms (Kloppenberg and Petrick, 1999). Our research showed front-
end phase to be the fruitful place for establishing solid base for efficient teamwork. If the 
managers did not make an effort to create team’s ways of working or build up the feel of 
togetherness in the front-end phase, the more likely it got that these issues were not be 
considered important in the later phases either. However, as previous research has recognized, 
people involved in innovative projects need to continually face complexity, uncertainty and 
unexpected events, especially during the explorative front-end phase (Oddane, 2015; Koen et 
al., 1999) making creating certain supporting structure necessary for efficient working. Hence, 
managerial activities providing structure to the “fuzzy” front-end is called for, alongside with 
the granted autonomy recognized to be crucial in supporting creative efforts (Amabile, 1998).  
 
Fifth, the early development phase emerged as a transitional phase between the ambiguous 
front-end of innovation to more structured development phases. This change in the nature 
seemed to require project managers to rethink their managerial roles and adjust their 
management approaches. Further, this transition phase was also a challenge for most of the 
project managers, as they were required to shift from fostering creation to fostering an 
execution kind of a approach. Given the emphasis that innovation literature tends to place on 
idea generation (e.g. de Jong and Den Hartog, 2007; Kastelle and Steen, 2011; Björklund et al., 
2013), the problematic experiences in transitioning from conceptualization to development and 
implementation highlight the need to study the entire innovation process, and differentiate 
between the different phases. One of the most marked differences in the transition phase 
emerged in the changing degree of managers’ hand-on participation in the project. While all 
project managers had taken part in ideation activities in the front-end phase to encourage 
exploration, some began to take part in the actual design activities in the latter phases, whereas 
others distanced themselves from the hand-on working. However, diving deeper into the actual 
prototype building was often done at the expense of other managerial duties during the late 
development phase – a risk previously discussed by Valle and Avella (2003). Thus project 
managers that are unable to contribute to the technical execution might have more room also for 
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people-oriented managerial approaches. On the other hand, the present study suggest that 
project managers without domain expertise need to be able to tolerate more uncertainty than the 
ones that do, as they were unable to predict or help to solve technical problems, or even estimate 
how long it would take to fix the situation. While previous research has emphasized the 
importance of the domain experience of the project manager (Kim et al., 1999; Valle and 
Avella, 2003), a closer look at the domain expertise of the project managers and its influence on 
the adopted managerial approach would be interesting, as it seemed to have a large effect in the 
transition phase in the present study. 
 
Given the small amount of individuals in a single setting, the generalizability of the results is 
naturally somewhat limited, and similar studies should be repeated in a larger scale. Although 
the present study utilized relatively mature and experienced students working with a 10 000 
euro budget for actual clients, naturally corporate projects should also be investigated. However, 
while the distribution and nature of activities and challenges may vary in different settings, the 
current longitudinal design avoided retrospective sense making of the phases, and was able to 
unearth several contradictions within the process. Indeed, the importance of longitudinal studies 
is highlighted by the findings. Future research should extend longitudinal designs to study the 
effect of different managerial activities on project performance and team member perceptions, 
connecting managerial concerns to output. 
5.2 Managerial implications 
Several managerial implications to be taken into account in managing innovative projects were 
revealed by the study. First of all, the present study recognized a pronounced need for creating 
better understanding of the transition phase from the conceptualization (front-end) to the 
development (NPD) phase. As most of the project managers were required to rethink their roles 
after the front-end and struggling with moving the project from the “creation-mode” to the 
“execution-mode”, recognizing supporting elements that promote the success of this transition 
phase is necessary. Projects managers can benefit from explicitly considering the need for 
changes in their role. Further, as the nature of work changes when moving from the front-end to 
the development phase, the transition may also require establishing different kinds of norms for 
working. Many of the project managers divided the team into sub-teams after the development 
phase, which could lead to a disunited team. Hence, we suggest that the project manager needs 
to update the norms for working agreed on in the front-end phase to ensure that the team 
continues working efficiently as a whole.    
 
Second, the results suggest that putting effort in the front-end phase on practices that support 
creating and maintaining a desired atmosphere and ways of working in the team would benefit 
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the team throughout the project. Most of the managers highlighted the importance of 
establishing an open and trustful atmosphere at the beginning of the project, however not 
actively building practices (such as regular informal team gatherings, providing different 
methods for team building) to support this. As the project proceeded, team atmosphere-related 
activities seemed to be buried under concerns more concretely ensuring the progress of the 
project (such as setting goals and monitoring the work) while at the same time recognizing the 
importance and effects an atmosphere may have on team working. In order to achieve an 
atmosphere where people feel free to share their unique points of view without the fear of 
negative judgment, the project team clearly needed to spend longer periods of time together in 
the front-end phase. Hence, we argue that the project manager needs to put effort on arranging 
both common working sessions as well as informal gatherings where team members have the 
opportunity to get to know each other better, especially in the front-end phase. The further the 
project proceeds, the more difficult it can be to reserve time for e.g. informal gatherings. 
However, if the base for a united team has been built in the front-end phase, the feeling of 
togetherness can carry throughout the project.  
 
Third, the early phases of the NPD project seem to be crucial also for utilizing all of the 
capabilities of the team. In the present study, the project managers were struggling with finding 
suitable roles for everyone, with the challenges only becoming more pronounced as the projects 
proceeded. Hence, the heightened ability of an interdisciplinary team to solve complex tasks 
through the broad array of expertise, skills and knowledge might be left unutilized if the project 
manager is not fully aware of all the skills, knowledge and capabilities of the team already in 
the front-end phase. The better the project manager is aware of them already at the front-end 
phase, the better the s/he is also able to define roles and delegate tasks and hence to utilize all 
team members also during the later phases of the project. Some of the managers in the present 
study made explicit efforts to increase both their own understanding and that of other team 
members on each members’ skills, with for example by requesting small background 
presentations to be made for the entire team. Further, we propose that in order to be able to 
divide meaningful roles and set clear output expectations, the project manager should take the 
time to have one-on-one discussions with the team members for becoming aware of their talents 
and motivations. 
 
Finally, the current study highlighted the need for establishing practices supporting open 
communication early on during the front-end of the project. The managers struggled with 
getting team members to share their unique point of views at different phases of the project. 
Further, as NPD projects usually require interdisciplinary teamwork, the project manager or 
team members may not be familiar with the field of others and it is the duty of each member to 
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make their skills, expertise and knowledge explicit at the early phase of the project. Hence, 
practices supporting the open communication among team members need to be purposefully 
established within the teams in the early phases of the project, in order for them to become 
natural, well-rooted ways of working within the teams and in order to fully utilize the diverse 
skills of interdisciplinary team. We argue that project managers could benefit from enforcing 
regular sessions for discussing how the team is doing as a team and how the project is 
proceeding. For example, providing both positive and constructive feedback on an individual as 
well as on a team-level can open up important discussions within the team.  
5.3 Conclusions 
Based on a longitudinal study of six new product development projects, the current study 
investigated the variation on managerial concerns in the different phases of the innovation 
process. Both reported challenges and reported activities changed greatly between phases. 
While task-oriented concerns dominated the project managers’ approaches throughout the 
projects, some managerial efforts in for example time management were discontinued after 
prolonged challenges. The early development phase emerged as a transition phase between the 
exploration-focused, rather democratic, front-end of innovation and the manager-led late 
development phase focused on timely execution. While all project managers took part in 
ideation activities, domain expertise seemed to have a large impact on subsequent reformulation 
of roles in the early development phase, with problems related to both increasing and decreasing 
hands-on participation in the project. In general, problems seemed to accumulate throughout the 
process, and in the midst of the late development phase time pressure, the narrowest scope of 
managerial activities was reported. The results highlight the importance of research adopting 
longitudinal designs in order to better understand the dynamics of managing innovative 
projects, taking into account the different nature of different phases of the innovation process as 
well as the transition between them. 
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